9 Nov 94 | 1300

At TT 1 | ball field area
w/ John Jordon | PWO
Luis Flores | EPA
Brian Magee | Weston A/E

- prelim site visit
- select area ± 20yr project
- package under design
- due for bid ± 6/95
- recommended brick bldg
  fence, security
  low profile stack
- 6-8" discharge line to NE creek
  120 g/min - R/R rightofway
- Weston to coordinate for all
  state + base permits/approval
- discussed contacts for local
  approval
- requested EMD review (EIWG)
  of schedule + proposal
- require ± 60'x60' area + access

CLW

To: PBP,GHD,NNP,SDG,THB
Cc: RLW@EMD1
Bcc:
From: Engineering Technician2@EMD2@MCB LEJEUNE
Subject: ABC cleaners remidiation site meeting
Date: Wednesday, November 9, 1994 15:22:43 EST
Attach:
Certify: N
Forwarded by:

Gentlemen, FYI, I attended a preliminary site review mtg at the request of John Jordon, PWO real estate specialist, this afternoon. EPA's L. Flores and Weston's (A/E) B. Magee discussed buiding and well location, discharge piping, POC for railroad, highway and EIWG, etc. Start date of June 1995 with myself as initial EMD POC for the review process. We are in the loop and I'll gladly pass the file on as directed. R/S, GMF

CLW

0000002526