

Baker

07.01 = 07/17/96-01790
Fairview
Admin Recd

Baker Environmental, Inc.
Airport Office Park, Building 3
420 Rouser Road
Coraopolis, Pennsylvania 15108

July 17, 1996

(412) 269-6000
FAX (412) 269-2002

Commander
Atlantic Division
Naval Facilities Engineering Command
1510 Gilbert Street (Building N-26)
Norfolk, Virginia 23511-2699

Attn: Ms. Katherine Landman
Navy Technical Representative
Code 18232

Re: Contract N62470-89-D-4814
Navy CLEAN, District III
Contract Task Order (CTO) 0001
MCB Camp Lejeune, North Carolina
Partnering Minutes - May 1996

Dear Ms. Landman:

Attached are the final meeting minutes from the Partnering meeting held on May 7 and 8, 1996 at Baker's offices in Pittsburgh, Pennsylvania. A copy of these meeting minutes has been forwarded to all of the Team members. These meeting minutes were finalized at the Partnering meeting held on July 10 and 11, 1996.

If you have any questions, please do not hesitate to contact me at (412) 269-2053.

Sincerely,

BAKER ENVIRONMENTAL, INC.

Matthew D. Bartman

Matthew D. Bartman
Activity Coordinator

MDB/lq

Attachments

cc: Ms. Linda Saksvig, P.E., Code 18231
Mr. Byron Brant, Code 1832
Mr. Neal Paul, MCB Camp Lejeune
Mr. Patrick Watters, NCDEHNR
Ms. Gena Townsend, EPA Region IV
Mr. Jim Dunn, OHM
Lt. Cheryl Hansen, ROICC MCB Camp Lejeune
Ms. Lee Anne Rapp, P.E., Code 18312 (w/o attachment)
Ms. Beth Collier, Code 02115 (w/o attachment)

Gena mentioned that if the draft Treatability Study for Site 69 is submitted at this time it will need to be mailed to her and the USEPA reviewers. Gena will supply the Team with the appropriate addresses.

A short discussion regarding document submittals followed and Neal explained that he requires that only seven final RODs be sent to him for signature.

WEB Site

Matt explained to the Team that Baker is looking into creating an external corporate WEB site on the Internet. Matt would like to use the WEB site as a vehicle to broadcast the successes that the Team has achieved in the environmental investigation and cleanup of Camp Lejeune. Matt explained that the only thing limiting the establishment is funding. Matt wanted to clear the release of information with the Team. Neal said that he would need to speak with Public Affairs to see if there would be any problem with releasing information in this forum and what type of information should be released.

RAB Update

Neal informed the Team that the RAB meeting is still scheduled for June 5, 1996 in Jacksonville, NC. Neal provided an agenda for the Team members to review and comment on. Neal informed the Team that the EMD would be conducting a base tour on May 29, 1996. Matt informed Neal that, if needed, someone from Baker could participate in the tour to assist EMD personnel in discussing the sites.

NC Wilmington Visit to Site 69

Matt proposed that because the RAB meeting is scheduled for the evening of June 5, 1996 it may be beneficial to ask representatives from the Regional office of NC DEHNR to visit Site 69 and discuss the Treatability Study and findings to date afterward.

Neal said that he would talk to Patrick and get his thoughts on inviting representatives from the regional office in Wilmington to Camp Lejeune. However, Neal expressed that if we invite these representatives to Camp Lejeune we must have something to discuss other than wells in the woods. Matt stated that he would speak with Gordon Ruggaber to see what information would be available for discussion. If the Team did not feel this information was sufficient the invitation would be postponed until more information could be obtained.

Document Review Dates

Matt has begun keeping track of the deliverables sent from Baker to the regulators and the dates that comments are requested. Matt stated that he will supply a copy of this database to members of the Team on a weekly or biweekly basis. This will allow Team members to keep track of when their comments are due and inform LANTDIV or Baker when comments will be late. This process will assist Baker in scheduling personnel for future document submittals.

IR Conference Update

Neal and Kelly discussed several topics that were addressed at the conference. Neal informed the Team about groundwater modeling that has been completed for other facilities and would like to see this conducted for Camp Lejeune sites. The EMD at Camp Lejeune is preparing a Scope of Work for Baker to review and begin to examine costs for doing groundwater modeling for IR and UST sites that undergoing active groundwater remediation.

Neal also discussed Camp Lejeune RCRA status. Neal stated that 340 SWMUs have been identified at Camp Lejeune and 80 of these 340 will require some additional investigation. Paul Rakowski is interested in setting up a meeting with Grover Cleveland to discuss handling the RCRA investigations using the CERCLA process. Neal stated that the NC DEHNR RCRA may have a problem seeing CERCLA verbiage and CERCLA deliverables applied to RCRA. Neal expects to have the permit by September and has been told by Paul Rakowski that contracts would be ready to begin investigations in September. Neal mentioned that Baker would be tasked with the investigations and OHM would be tasked with any removal or construction. Gena suggested