

03.01-9/20/91-00654



UNITED STATES MARINE CORPS
MARINE CORPS BASE
CAMP LEJEUNE, NORTH CAROLINA 28542-5001

IN REPLY REFER TO:
6286
BEMD
SEP 20 1991

US Environmental Protection Agency
Region IV
Attn: Mr. Carl Froede
345 Courtland Street
Atlanta, Georgia 30365

Dear Mr. Froede:

Please be advised that Mr. Brynn Ashton, an Environmental Engineer, has been appointed to serve as full-time Acting Installation Restoration Program (IRP) Manager for this Command. Mr. Ashton served as Director, Planning Division, Environmental Management Department prior to this appointment. Mr. Ashton will serve as IRP Manager until recruitment actions are completed to replace Ms. Stephany Del Re'-Johnson who resigned effective September 6, 1991.

Also, enclosed is a synopsis of IRP work progress for June, July and August 1991. Questions regarding IRP matters should be referred to Mr. Ashton at telephone extension (919) 451-5093.

Sincerely,

DANNY SHARPE
Director, Hazardous Waste and
Pollution Control Division
By direction of the
Commanding General

Enclosure

Copy to:
NCDEHNR (Attn: Jack Butler, Environmental Engineer)
Atlantic Division, NAVFACENGCOM (Code 182)

SYNOPSIS OF IR WORK CONDUCTED
AT MCB CAMP LEJEUNE DURING JUNE, JULY, AND AUGUST 1991

Site Inspections

- sites 3, 7, 43, 44, 54, 63, 65, 80, 82
- conducted field work; completed in August
- preparing reports to document findings
- expect to submit reports to EPA/DEHNR January 1992

Site Management Plan

- finalized the FY-91 Site Management Plan (EPA/DEHNR accepted as final in August)
- preparing FY-92 Site Management Plan

Interim Action at HPIA (shallow aquifer)

- preparing the RI/FS/PRAP
- intend to submit the Draft RI/FS/PRAP to EPA/DEHNR by 11/20/91 as stated in the SMP

RI/FS Sites 6, 48, and 69

- submitted Draft Site Assessment report to EPA/DEHNR on August 23, 1991
- scoping/preparing the Work Plan, Health and Safety Plan, and Sampling and Analysis Plan
- intend to submit these draft reports to EPA/DEHNR by 12/1/91 as stated in SMP

RI/FS HPIA (shallow soils/deep aquifer)

- prepared the RI/RA/FS reports
- submitted the Draft RI/RA/FS reports to EPA/DEHNR on August 23, 1991